
Site Name: !Operational Period: 

Task Order 62 CES Environmental Date: 3-4-2015 

U.S. EPA Region 6 
DAILY WORK ORDER 

Division/ 
Branch: Federal Grou : Response 

mergency and Rapid Response Service 

WORK AUTHORIZED: __ _ 
Continue to pump water on site asnecessa;:Y,depending on rainfall. 
Continue development of profiles and disposal of sludge, liquids, and solids. 

Continue ~moval of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 

008950461 
On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6-07-021Gary Moore, USEPA - . _ ___ LeRoy Cass~ey, CB&I Federal--

Task Order: 062 Date: 3.4.2015 T1me:1700 Date: 3.4.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used 

-- --
Response Manager 1 1 

Foreman 1 1 

0 0 

Truck Driver/Equip Op 1 1 

Laborer 3 3 

Unused 
EQUIPMENT ON­
SITE: 

Pick-up Truck 

Generator 

Trash Pumps 

PIO 

Frac Tank w Liner 

QTY 

2 

1 

USED 

2 

1 

1 

1 

1 

Unused 

--- --
Health and Safety Manager 0 0 

PERSONNEL OFF-SITE ---
Subcontract Manager 1 1 

Transport and Disposal Coord 1 1 
---

Field Cost Accountant 1 

t------- --

4,000 PSI Pressure 
Washer 

Open Top Roll Off 8 

Vacuum Truck Air Mover 1 

Carbon Vapor Unit 

Skid Steer 

Vacuum Boxes 25 

9,000 lb Overhead Lift 

Storage Trailer 

Myers (Bean) Pump 

Air Compressor 

1 

1 

1 

1 

8 

1 

1 

1 

25 

1 

1 

1 

1 

ORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input tor day's 1, 900-5Pon5): 
-- -- --- --- --

The RM continued processing of invoices, operational-H/Safety paperwork, and status spreadsheets. Continue to work 
ith CB&I and Lone Star on TCEQ proposal work plan and FT 1004 treatment. Continue organization of Poly tanks, 

totes and drums sampling scheme and bulking plan. 
T&D Coordinator continue to work on transportatio_n_a_n_d-disposal of ST 1 with Triad Transport. She discussed sampling 
and bulking of poly tanks, totes, and drum waste with the RM. She worked with TCEQ on manifesting of the CB&I 
_ aste from the FT 1004 treatment. Received and reviewed latest analytical from Test America on VBoxes, OT waste. 

The crew completed transfer of neutral waters (Group 01, 02) to FT 1001. Crew started cutting up RCRA clean totes 
and place pieces into OT 25474. Started staging of neutral waters (Group 01 02) for soli~ removal. 

osc Date: 
Time: Time:1100 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue solids removal from the Neutral Waters placing them into VB 25146. Continue to cut up totes and-d-ru_m_s _a-nd_ , 
place_.P-ieces into OT 25474 and OT 25337. 
Lonestar Ecology LLC treatment and disposal of FT 1004 via TCEQ set up for March 1 O. - --
Set up waste disposal of V Boxes and Open Top Roll offs materials where data has been received. Continue to work 
with CB&I on TCEQ proposal for Veolia and US Ecology._ __ 
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